%;' Gladstone Area
:’ water Board 1973-2023

OUR WATER STORY, IS YOUR WATER STORY

Your ref: AP2022/006
25 June 2024

Office of the Coordinator-General

Planning and Development Services

Attention: Melanie Harris — Manager

Via email: Melanie.Harris@coordinatorgeneral.qld.gov.au

Dear Melanie

Fitzroy to Gladstone Pipeline — Gladstone State Development Area (GSDA) Approval (AP2022/006) — Minor-
Change Application

The following information has been provided to support a minor change application to the GSDA material change
of use (MCU) approval related to the Fitzroy to Gladstone Pipeline (FGP) approved on 22 February 2024.

The subject of the minor change application is as follows:

e  Administrative amendments; and
e  Minor change - 24-hour works.

Further detail is provided below to support each requested change.
1. Administrative amendments
Design drawings

Several design drawings listed in Table 1 under Condition 1.1 are not the latest version supplied to the Office of
the Coordinator-General (OCG) in the Gladstone Area Water Board’s (GAWB) response to an information
request on the MCU application dated 23 October 2023.

Also drawing revisions supplied in the GAWB response to a subsequent information request dated 8 December
2023 are listed in Table 1 under Condition 1.1, however, the dates of these drawings need to be corrected.

Refer to Attachment A for a comparative list of the relevant drawings.
GAWSB requests Table 1 under Condition 1.1 be updated accordingly.
Management plans

GAWSB requests that the Construction Environmental Management Plan (CEMP) referenced in Table 1 under
Condition 1.1 be amended from 1151-DLO0-GWB-XEV-MAP-001; Rev 0, Issue 2 (May 2023) to 1151-DLO0-GWB-
XEV-MAP-00001; Rev 1, Issue 2 (July 2023) as per the Stanwell to Gladstone Infrastructure Corridor State
Development Area (SGIC SDA) MCU approval conditions (AP2022/018 dated 31 July 2023) to ensure consistency
of management documentation across the project.

The requested change would require the following conditions with references to the CEMP in the GSDA MCU
approval to be updated:

e Condition 1.1, Table 1 — Approved plans and documents;
e  Condition 3.1 — Construction Environmental Management Plan; and
e Condition 5.3 —Vegetation management.
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GAWSB also requests the Special Area Plan — Larcom Creek Micro-tunnel Crossing (SAP) referenced in Table 1
under Condition 1.1 be amended from Rev 0 dated 21 November 2022 to Rev 2 dated 2 June 2023.

These versions of the FGP CEMP and Larcom Creek SAP were provided to the OCG on 11 July 2023 and 5 June
2023 respectively. These documents were initially provided to the Department of Climate Change, Energy, the
Environment and Water (DCCEEW) on 28 August 2023 and specifically for the GSDA on 10 April 2024, and are
those as published on the GAWB website (at https://www.gawb.qld.gov.au/projects/fitzroy-to-gladstone-
pipeline/) as required by Condition 1 of the Environment Protection and Biodiversity Conservation Act 1999
(Cwth) approval EPBC2007/3501 (dated 20 June 2022), and are distributed to regulators / other interested
parties as required.

In relation to these management plans, it is further noted that:

e Appendix A of the CEMP (i.e., Erosion and Sediment Control (ESC) Plan) has been amended since July
2023 (in accordance with condition 3.1 — CEMP must be current and available), and will soon replace
that version currently uploaded to the GAWB FGP website. The updated ESC Plan was provided to the
OCG on 20June 2024 to respond to Amanda Koenig’s email of 3 June 2024 seeking an update on actions
related to the ESC non-compliance and opportunity for improvement identified in the SGIC SDA
independent audit report dated 21 May 2024; and

e An update of the Larcom Creek Special Area Plan (SAP, Rev 3, 11 June 2024) was provided to the
Department of Climate Change Energy Environment and Water (DCCEEW) on 10 June 2024 to seek
confirmation that works at this location outside the May to September window do not trigger matters
of national environmental significance (MNES) warranting further assessment from DCCEEW. Should
such feedback be received from DCCEEW, and subsequent approval of the updated SAP by OCG, be
forthcoming prior to an approval of this minor change application, it is requested that this updated
version be referenced rather than the Rev 2 June 2023 version as indicated above.

Condition 12

The condition numbering skips from 11 to 13. Condition referencing after condition 11 needs to be amended
accordingly.

2. Minor change - 24-hour time-critical works
Condition 8.1 specifies approved construction days and hours of work as follows:

Construction works will be limited to between 6:30am to 6:30pm Monday to Saturday. Construction
works will be permitted on Sunday between 6:30am to 6:30pm where consultation has occurred and
written agreement by the sensitive receptor received where construction impacts on a sensitive
receptor/s' property. A copy of the written agreements with sensitive receptor/s must be submitted to
the Coordinator-General two days prior to construction occurring on a Sunday that impacts a sensitive
receptor/s' property that adjoins the right of way.

A change to the approved construction hours is sought to enable time-critical works to be conducted 24-hours
a day, for trenchless crossing construction. Refer to Attachment B for the relevant trenchless crossing details
(Table B.1) and locations (Table B.2).

It is noteworthy that 24-hour work will only occur during the construction period. There will be no ongoing
potential nuisance to sensitive receptors from the operation of the pipeline. Refer to Attachment B (Table B.1
and associated figures) for details of nearest sensitive residential receptors. A high-level assessment of potential
impacts to sensitive fauna receptors has been undertaken to address previous Department of Environment
Science and Innovation (DESI) comments provided in a meeting on the 15 March 2024 related to a previous 24-
hour time-critical works MCU change application for the SGIC SDA pipeline (refer to Table B.3 in Attachment B).
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The requested change maximises the opportunity for specialist tunnel boring contractors to complete these vital
FGP works within the current construction schedule i.e., by end of 2024.

3. Application requirements

Table 1 lists the application requirements of Schedule 2, Section 4 (Making a change application for an SDA
approval) of the GSDA Development Scheme (May 2022) and how they have been addressed in this application.
It is noted that Schedule 2, Section 4(1b) relevant to this change application requires the same information as
Schedule 2, Section 2.1(2) as if a reference to an application were to the change application.

Table 1: GSDA Development Scheme Requirements

Requirement Comment / Application Reference

2.1: Application stage
2:To be a properly made application, the application must:

(@) be made to the Coordinator-General in the | The change application has been lodged via the SDA
approved form application and request online form.

(b) include: (i) The land description is included in Attachment
B (Table B.2);

(i) GAWSB are the proponent for this application,
with contact details provided in this covering

(i) a clear and accurate description of the
land subject to the application and

(i) the proponent’s name, address and letter and on the SDA application and request
contact details online form.

(c) identify the development for which The subject of the change application is the FGP
approval is being sought GSDA MCU approval AP2022/006 (dated 22

February 2024) for a utility installation (water
pipeline) as identified in this covering letter and on
the SDA application and request online form.

(d) subject to subsection (3), include the Not applicable, noting Schedule 2, Section 4(2a)
written consent of the owner of the land states that consent of the owner is not required to
make a minor change application.

(e) state the referral triggers under the Section 2.4: State Interests and Referral Triggers of
Planning Act (and referral entities if known) | the GHD (26 June 2022) Fitzroy to Gladstone Pipeline
for the application. Project: Planning Report for Material Change of Use

for the Pipeline within the GSDA (GHD 2022 Planning
Report) remains valid to this change application.

(f)y if the application is part of a larger The change application is part of the wider FGP.
development, include a description of the
larger development and details of how the
application relates to the larger
development

No change to the approved use is proposed i.e., the
use will remain material transport and services
infrastructure (water pipeline).

The change request is limited to administrative
amendments and approved working hours related
to trenchless crossing construction.
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Requirement Comment / Application Reference
(g9) include a statement on whether the A bilateral Environmental Impact Statement (EIS)
development has been, is or will be subject | process was completed for the overall Project under
toan EISor IAR the State Development and Public Works Act 1971

(SDPWO Act) and Environment Protection and
Biodiversity Conservation Act 1999 (EPBC Act) (i.e.,
bilateral process).

The OCG issued an evaluation of the project’s EIS on
2 February 2010 which established the framework
for the State approvals required for the Project
(noting the report lapsed in February 2018).

The Commonwealth approval was received on
4 November 2011 and remains valid (latest
amendment dated 20 June 2022).

(h) be accompanied by: (i) The GHD 2022 Planning Report remains valid
to this change application, with the exception

(i) a detailed and comprehensive planning of the administrative amendments and the 24-

report and . . . . .

P hour time critical works as outlined in this
(ii) if one has been prepared, an EIS or IAR supporting document (included in Attachment
relevant to the application including a A and Attachment B).

. ) v
Coordinator-General’s report and An assessment against the following GSDA

(iii) payment of the relevant fee, if Development Assessment Framework is
prescribed by regulation. provided in Attachment C:

e Minor change requirements (Table C.1);

e  The strategic vision for the GSDA (Table
C.2);

e The overall objectives for development in
the GSDA (Table C.3);

e The preferred development intent for the
materials transportation and services
corridor precinct (Table C.4); and

e SDA wide assessment criteria (Table C.5).

It is noted this assessment (excluding against
the minor change requirements) provides a
minor update from the GHD 2022 Planning
Report assessment, where specifically relevant
to the subject to this change application (i.e.,
administrative amendments and the 24-hour
time critical works).

(i) Refer to response to (g) above.

(iii) A fee waiver request was submitted to OCG on
11 June 2024. The fees relevant to this
application, when confirmed, will be paid and
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Requirement Comment / Application Reference

a copy of the remittance advice will be
provided to OCG.

If you require any further information or would like to discuss any aspect of this letter, please contact me on
mobile: 0418 625 406, email: Istalley@gawb.qld.gov.au or mail: Level 1, 52 Merivale Street, South Brisbane QLD
4101.

Yours faithfully

A V7

,,,/ £ ///‘,/7

Luke Stalley
FGP Approvals Manager
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ATTACHMENT A —
ADMINISTRATIVE AMENDMENTS
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Table A.1: Approved plans in Table 1 of the GSDA MCU approval compared to RFI plans provided

MCU table information RFI details
Title Prepared By Document No Date Rev Date
DLO7 Connection Details — | W3+/MBJV as 1151-DLO7-W3P-CIV- 26/09/2023, | 3 7/12/2023
MMP Tie in Pipework Plan | amended by DRG-27013; Rev 3 amended

GPC 08/12/2023
DLO7 Connection Details — | W3+/MBJV 1151-DLO7-W3P-CIV- 26/09/2023 1 27/10/2023
MMP Tie in Pipework DRG-27014; Rev 1
Sections
DLOS Pipeline CH 96485.10 | W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 2 26/09/2023
—97185.10 DRG-65139; Rev B
DLO5 Pipeline CH 97185.10 | W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 2 13/10/2023
—97885.10 DRG-65140; Rev B
DLO5 Pipeline CH 97885.10 | W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
—98585.10 DRG-65141; Rev B
DLOS Pipeline CH 98585.10 | W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
—99285.10 DRG-65142; Rev B
DLOS Pipeline CH 99285.10 | W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
—99985.10 DRG-65143; Rev B
DLOS Pipeline CH 99985.10 | W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
—100685.10 DRG-65144; Rev B
DLO5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 2 13/10/2023
100685.10 — 101385.10 DRG-65145; Rev B
DLO5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
101385.10 — 102085.10 DRG-65146; Rev B
DLO5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 2 13/10/2023
102085.10 — 102785.10 DRG-65147; Rev B
DLO5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
102785.10 — 103485.10 DRG-65148; Rev B
DLO5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
103485.10 — 104185.10 DRG-65149; Rev B
DLOS5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
104185.10 — 104885.10 DRG-65150; Rev B
DLOS5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
104885.10 — 105585.10 DRG-65151; Rev B
DLOS5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
105585.10 — 106285.10 DRG-65152; Rev B
DLO5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2034 1 26/09/2023
106285.10 — 106985.10 DRG-65153; Rev B
DLO5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
106985.10 — 107685.10 DRG-65154; Rev B
DLOS5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
107685.10 — 108385.10 DRG-65155; Rev B
DLOS5 Pipeline CH W3+/MBJV 1151-DLO5-W3P-PLE- 4/05/2023 1 26/09/2023
108385.10 — 108597.24 DRG-65156; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 3 27/09/2023
108899.44 — 109579.44 DRG-67002; Rev B
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MCU table information RFI details
Title Prepared By Document No Date Rev Date
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 0 27/09/2023
109579.44 —110279.44 DRG-67003; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 3 27/09/2023
110279.44 — 110979.44 DRG-67004; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 0 27/09/2023
110979.44 - 111679.44 DRG-67005; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 3 27/09/2023
111679.44 —112379.44 DRG-67006; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 0 27/09/2023
112379.44 -113079.44 DRG-67007; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 0 27/09/2023
113079.44 — 113779.44 DRG-67008; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 0 27/09/2023
113779.44 — 114479.44 DRG-67009; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 4/05/2023 3 27/09/2023
114479.44 —115179.44 DRG-67010; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 26/09/2023 3 27/09/2023
115179.44 —115879.44 DRG-67011; Rev B
DLO7 Pipeline CH W3+/MBJV 1151-DLO7-W3P-PLE- 27/09/2023 3 7/12/2023
115879.44 —116568.03 DRG-67012; Rev 3
Gladstone Mt Larcom W3+/MBJV 1151-DLO7-W3P-CIV- 4/05/2023 1 26/09/2023
Road Critical Crossing: DRG-37020; Rev B
General Arrangement
Gladstone Mt Larcom W3+/MBJV 1151-DLO7-W3P-CIV- 4/05/2023 2 13/10/2023
Road Critical Crossing: DRG-37021; Rev B
Details
DLO7 Standard Details: W3+/MBJV 1151-DLO7-W3P-CIV- 4/05/2023 0 2/10/2023
Isolation Valve Assembly DRG-17001; Rev D
DLO7 Standard Details: Air | W3+/MBJV 1151-DLO7-W3P-CIV- 4/05/2023 0 2/10/2023
Valve Assembly DRG-17002; Rev D
DLO7 Standard Details: W3+/MBJV 1151-DLO7-W3P-CIV- 4/05/2023 0 2/10/2023
Scour Assembly DRG-17003; Rev D

KEY

Text: RFI 1 response from GAWB to OCG dated 23 October 2023 (updated versions provided as noted)
Text: RFI 2 response from GAWB to OCG dated 8 December 2023 (revisions correct, dates need revising as noted)
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ATTACHMENT B —
24-HR CRITICAL WORK DETAILS
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Table B.1: Critical works - trenchless crossings within the Gladstone State Development Area

Chainage | Trenchless Crossing Method Estimated duration — | Nearest sensitive
normal work hours receptor (Note 1)

97400 Gladstone Mt Larcom | 110 m microtunnel 60 days 1.2 km NW

Road / North Coast

Line (Aldoga)
101100 East End Mine Rail 90 m microtunnel 57 days 1.8 km NE

Link / Blackwater

System
102500 Larcom Creek 70 m microtunnel 80 days 2.2 km NW
110250 Mount Larcom 62 m microtunnel 54 days 560 km NW

Yarwun Road / North
Coast Line (Yarwun)

111700 Gladstone - Mt 108 m microtunnel 57 days 750 m SE
Larcom Road Crossing

112500 Gladstone - Mt 152 m microtunnel 62 days 500 m SE
Larcom / Targinnie
Road

114400 RTA Slurry Crossing 66 m augur bore 40 days 1.1 km SW

115800 RTA Coal Conveyor 38 m augur bore 37 days 2.5 km SW
Crossing

NOTE:

1. Refer to sensitive receptor mapping on the following pages. To mitigate potential impacts on these receptors,
the following works will not occur outside the hours of 6:30am and 6:30pm on Monday to Sunday:
e Site set up;

e Mobilisation of plant;

e |Installation and removal of sheet piles;

e Hauling surplus excavated material;

¢ Movement of topsoil or material stockpiles;

e Loading or unloading of trucks;

e Major deliveries including — concreting trucks, quarry material (e.g., sand);
e Concrete/grout pumping;

e Demolition of concrete thrust blocks; and

e Blasting.
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